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~rrrsINAL
Umted States Environmental Protectlon Agency . '
-~ Region III : ‘ :
"POLLUTION REPORT | ‘ | \\\\\\\\\\
Date: WednesdaS?, September 20, 2006 - \\\\\\\\\\\\\\\\\\\\\\\\\\\\\X\\ﬁmﬁ/ i
From: Dominic Ventura | sowsD Dol
Subject: S '
.+ . continuation of work
' Elkton Farm Firehole
183 Zeitler Rd., Elkton MD
Latitude: 39.6292184 "
- Longitude: -75.8681150
-POLREP.No.: 2. - Site #: : A3DH RV
- Reporting Period:  September 06 D.O.#:
__ Start Date: _1/31/2006  Response Authority: CERCLA
- ‘_,Mob,D,ateH,,,, . 1/31/2006... . "Response Type: - .. ‘Time:Critical, o
Demob Date: .~ NPL Status: - NonNPL
Completion Date: _Incident Category: Removal Action
- CERCLIS ID #: ; Contract #
RCRIS ID #: '
Site Description
- Work Mission Statement:

Safely and efficiently mvestlgate and remove Munitions and Explosives of Concern (MEC);
Materials Potentially Possessing an Explos1ve Hazard (MPPEH), Munitions Debris (MD) and
exploswely contammated so1l(TNT) from the Elkton Farms Firehole. Site, as defined in EPA's

geophysrcal study

!

Current Act1v1t1es

During this reportmg period minimal site work was completed The USACE and its contractor IPC
were demobed on 9/09/06 s1gn1fy1ng the completron of thelr work actlvrty under the IAG.

Clean Harbors Inc on Thursday, Sept 7 packaged and removed the contents of both
magazmes This includes both munitions debris. and MPPEH- con51dered not to be hlgh

~ energetic. This material was sent to Clean Harbors Inc, Colfax, Tx. The FOSC checked
comphance status of this fac1l1ty with the off site EPAR6 contact on Aug 24. The faclhty was

deemed to be in comphance

On September 12, 2006 EPA conducted a meeting with MDE to dlscuss future removal activities
~and overall scope of work to complete surface detection and removal of MEC as well as pit
excavatlon act1v1t1es EPA FOSC plans to develop a scope of work for ERRs completlon

J

, _On_‘September 13, 14 and 15, EPA and its ERRs contractor moblhzed to the site to effect
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backfilhng of the excavated pits to ensure optumum health and safety A UXO tech escort
contractor to a551st w1th avoidance issues was on51te to guide the operators.

Total grids - 66 (200x200)’ _

Grids cleared - 28.50

Percent complete - 43.2% .

Grids cleared this reporting period: 0

Grids Government Qc'd - 28. 50

~ Grids failed - 425 SR T

. Total Number of digs - 81,270

Number of live MPPEH - 6903

Pounds of MPPEH/MD found - 573 - . '
_Pounds of non. MEC scrap found - 1 725 T R
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